
 Machine Studies 
Draft Schedule for Run03-11, 2013

December 10th 0800 – December 11th 0800

Time Descriptions Studiers SR Status

Tuesday, December 10, 2013

0800-0810 Collect XBPM orbit data OPS Stored Beam 
& Injection

0810-0930 Gap Scans and update IDGapFF look-
up tables

Schroeder/

OPS 

Stored Beam 
& Injection

0930-1000 RF waveguide switch RF Group

0930-1130 Take SR kicker thyratron grid 
measurements

Donley No Beam

0930-1130 Move external monitoring equipment 
S15

Wang No Beam

0930-1130 Thermal scan SR Zone A converters Puttkammer No Beam

0930-1130 Monitor +5v & +12v Gespac supplies in 
S4

Jordan No Beam

1000-1200 Investigate low RF gain and poor 
efficiency at RF3

RF Group No Beam

1200-1300 Troubleshoot IOCRF3HVPS reboot DiMonte Stored Beam 
& Injection

1300-1400 SR training Obasohan Stored Beam 
& Injection



1400-1600 Evaluate RF3 with beam RF Group Stored Beam 
& Injection

1600-2000 On-axis injection efficiency 
measurement

Emery Stored Beam 
& Injection

2000-2400 Injection Study Sajaev Stored Beam 
& Injection

Wednesday, December 11, 2013

0000-0630 P2 Offset measurement (cont) OPS Stored Beam 
& Injection

0630-0800 Prepare for User beam OPS Stored Beam 
& Injection


